

**MASTER PLAN PHASING ADJUSTMENT**

NOTE: Suggested school order adjustment based on alternative option for new construction and modernization

	Options	Phasing Effects	Phase 3	Phase 4	Phase 5	Phase 6	Phase 7	Phase 8
A	Status Quo - Marigold and Loma Vista stay on their current site	Order of schools will change in Phases 3-5	Shasta, Neal Dow, Loma Vista, McManus, Little Chico Creek	Marigold, Rosedale, Hooker Oak, Sierra View, PV	Chapman, Citrus, Emma Wilson, Hooker Oak, Parkview, Fair View	Jr. Highs and High Schools	District Support Spaces	
B	Citrus - Loma Vista Programs would move to Citrus (Master Plan Recommendation)	Original Recommendation	Shasta, Neal Dow, Chapman, Citrus (Loma Vista), Rosedale	Little Chico Creek, Marigold, Hooker Oak, PV	Emma Wilson, McManus, Parkview, Sierra View, Fair View	Jr. Highs and High Schools	District Support Spaces	
C	Co-locate Half Program to Citrus - Loma Vista Programs (without portables) would stay at current site and an additional and equally sized program would be placed at Citrus	No effect	Shasta, Neal Dow, Chapman, Citrus/Loma Vista, Rosedale	Little Chico Creek, Marigold, Hooker Oak, PV	Emma Wilson, McManus, Parkview, Sierra View, Fair View	Jr. Highs and High Schools	District Support Spaces	
D	Disperse Program- Loma Vista programs would be built on a number of existing elementary sites	Order of schools will change in Phases 3-7 and an additional phase will be added	Preschools, Shasta Little Chico Creek, Rosedale	Preschools, Marigold, Sierra View, Hooker Oak	PV, Parkview, McManus, Chapman, Emma Wilson	Preschools, Neal Dow, Citrus, Fairview	Jr. Highs and High Schools	District Support Spaces
E	Co-locate Full Program - Loma Vista Programs would move to a current school site	Order of schools will change in Phases 3-7 and an additional phase will be added	Loma Vista, Shasta, Little Chico Creek	Rosedale, Sierra View, Hooker Oak, Marigold	PV, Parkview, McManus, Chapman, Emma Wilson	Neal Dow, Citrus, Fairview	Jr. Highs and High Schools	District Support Spaces
F	Lease New Building - Loma Vista Program would move to occupy an existing leased non-District facility	Order of schools will change in Phases 3-5	Shasta, Neal Dow, Loma Vista, McManus, Little Chico Creek	Marigold, Rosedale, Hooker Oak, Sierra View, PV	Chapman, Citrus, Emma Wilson, Hooker Oak, Parkview, Fair View	Jr. Highs and High Schools	District Support Spaces	
G	Co-locate Half Program - Loma Vista Programs (without portables) would stay at current site and an additional and equally sized program would be placed on another school site	Order of schools will change in Phases 3-7 and an additional phase will be added	Shasta, Neal Dow, Loma Vista, McManus, Little Chico Creek	Marigold, Rosedale, Sierra View, PV	Chapman, Citrus, Hooker Oak, Parkview	Fairview, Emma Wilson	Jr. Highs and High Schools	District Support Spaces
H	New Marigold/Loma Vista - Build new Marigold and Loma Vista buildings on existing site and demolish existing facilities	Order of schools will change in Phases 3-7 and an additional phase will be added	Marigold/ Loma Vista, Shasta	Little Chico Creek, Rosedale, Sierra View, Hooker Oak	PV, Parkview, McManus, Chapman, Emma Wilson	Neal Dow, Citrus, Fairview	Jr. Highs and High Schools	District Support Spaces
I	New Site - Loma Vista Programs would be built on the new site	Order of schools will change in Phases 3-7 and an additional phase will be added	Loma Vista, Shasta, Little Chico Creek	Rosedale, Sierra View, Hooker Oak, Marigold	PV, Parkview, McManus, Chapman, Emma Wilson	Neal Dow, Citrus, Fairview	Jr. Highs and High Schools	District Support Spaces
J	Full Program at DO - Loma Vista Programs would be built on the District Office Site and District Office relocated to a leased building	Order of schools will change in Phases 3-7 and an additional phase will be added	Loma Vista, Shasta, DO	Little Chico Creek, Rosedale, Sierra View, Marigold	Hooker Oak, PV, Parkview, McManus, Chapman	Emma Wilson, Neal Dow, Citrus, Fairview	Jr. Highs and High Schools	District Support Spaces
K	Half Program at DO - Half Loma Vista Program would be built on the District Office site and District Office relocated to a leased building	Order of schools will change in Phases 3-7 and an additional phase will be added	Loma Vista, Shasta, DO	Little Chico Creek, Rosedale, Sierra View, Marigold	Hooker Oak, PV, Parkview, McManus, Chapman	Emma Wilson, Neal Dow, Citrus, Fairview	Jr. Highs and High Schools	District Support Spaces